
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the unincorporated communities of Cornell, El Nido, Hacienda 
Heights, Malibu Bowl, Monte Nido, and adjacent to Chatsworth.

SUBJECT

February 12, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE UNINCORPORATED COMMUNITIES OF CORNELL, EL NIDO, 
HACIENDA HEIGHTS, MALIBU BOWL, MONTE NIDO,

AND ADJACENT TO CHATSWORTH
(SUPERVISORIAL DISTRICTS 3, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0014158 – 7th Avenue from Clark Avenue to Palm Avenue, related to 
reconstruction of roadway pavement, in the unincorporated community of Hacienda Heights, for 
reconstruction of pavement with rapid set concrete, with an increase in the contract amount of 
$73,425, performed by All American Asphalt, Inc.;

•  Project ID No. RDC0015319 – Las Virgenes Road, et al., related to reconstruction and resurfacing 
of roadway and installation of striping and pavement markings, in the unincorporated communities of 
El Nido, Malibu Bowl, Monte Nido, and adjacent to Chatsworth, for additional rock bedding and 
erosion control, with an increase in the contract amount of $18,179, performed by Hardy & Harper, 
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Inc.; and

•  Project ID No. RDC0015367 – Kanan Road, Tunnels T2 and T3, related to construction of steel 
liners, in the unincorporated community of Cornell, for a change in sand blasting method for paint 
removal, with an increase in the contract amount of $235,603.55, performed by Shimmick 
Construction Company, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.

The Director of Public Works (Director) or her designee has been authorized by the Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for the Board's approval are 
changes in work in excess of the Director's delegated limits, which are required to complete Project 
ID Nos. RDC0014158, RDC0015319, and RDC0015367.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0014158, with an increase in the contract amount of $73,425, is included in the 
Fourth Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Proposition C 
Local Return Capital Reserve Agreement Fund and Measure R Local Return Fund Budgets.

Project ID No. RDC0015319, with an increase in the contract amount of $18,179, is included in the 
Third and Fifth Supervisorial Districts' Road Construction Programs in the Fiscal Year 2012-13 Road 
Fund Budget.

Project ID No. RDC0015367, with an increase in the contract amount of $235,603.55, is included in 
the Third Supervisorial District's Road Construction Program in the Fiscal Year 2012-13 Road Fund 
Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.
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ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGE IN WORK (APPROVE)
February 12, 2013

PROJECT ID NO. RDCQ014158 — 7th Avenue from Clark Avenue to Palm Avenue (in
the unincorporated community of Hacienda Heights), Supervisorial District 4,
Contractor: All American Asphalt, Inc.

Project Description:

Reconstruction of roadway pavement.

Change in Work:

Reconstruction of pavement with rapid set concrete

Description of Change:

$73,425.00

In order to reduce the impact to traffic, it is necessary to reconstruct critical portions of
the roadway using rapid set concrete, which achieves strength in a matter of hours
rather than days. The use of rapid set concrete will allow reconstruction work at critical
street intersections and the on- and off-ramps to the 60 freeway to be performed over
the weekends when traffic volume is reduced and the impact will be minimized. This
work was not part of the original contract.

The cost of this work was negotiated as provided in Subsection 3-2 of the contract
specifications.

No additional calendar days will be required because of this change.

Financial Information:

Funding for this change in work is included in the Fourth Supervisorial District's Road
Construction Program in the Fiscal Year 2012-13 Proposition C Local Return Capital
Reserve Agreement Fund and Measure R Local Return Fund Budgets.

Revised Contract Amount:

Original contract amount $2,077,000.00
Change in work to be approved 73,425.00

Revised Contract Amount $2.150,425.00

Percent total change to original contract amount 3.5%
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CHANGES IN WORK (APPROVE)
February 12, 2013

PROJECT ID NO. RDC0015319 —Las Virgenes Road, et al., (in the unincorporated
communities of EI Nido, Malibu Bowl, Monte Nido, and adjacent to Chatsworth),
Supervisorial Districts 3 and 5, Contractor: Hardy &Harper, Inc.

Protect Description:

Reconstruction and resurfacing of roadway pavement, installation of striping and
pavement markings, and the performance of other appurtenant work.

Changes in Work:

(1) Additional rock bedding $14,000.00
(2) Erosion control 4,179.00

Total $18.179.00

Description of Changes:

(1) It is necessary to place rock bedding under the inlet and outlet drain structures in
order to provide a solid base due to unforeseen saturated soil.

(2) It is necessary to install jute netting and hydroseed the slopes adjacent to Lake
Manor Drive in order to provide erosion control.

The costs for Items 1 and 2 were negotiated as provided in Subsection 3-2 of the
contract specifications.

Six additional working days will be required because of these changes.

Financial Information:

The project cost will be financed with State Proposition 1 B Transportation Bond funds
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety
Account of 2006. This project is included in the Third and Fifth Supervisorial Districts'
Road Construction Programs in the Fiscal Year 2012-13 Road Fund Budget.
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Revised Contract Amount:

Original contract amount $1,838,000.00
Changes in work previously approved
by the Board 110,200.00

Changes in work approved
under delegated authority 7,500.00

Changes in work to be approved 18,179.00

Revised contract amount $1,973,879.00

Percent total change to original contract amount 7.4%
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CHANGE IN WORK (APPROVE)
February 12, 2013

PROJECT ID NO. RDC0015367 — Kanan Road, Tunnels T2 and T3 (in the
unincorporated community of Cornell), Supervisorial District 3, Contractor: Shimmick
Construction Company, Inc.

Project Description:

Construction of steel liners and the performance of other appurtenant work.

Change in Work:

Change in sand blasting method for paint removal

Description of Change:

$235,603.55

It is necessary to change the sand blasting method for paint removal to a higher level
commercial blast. The work is needed in order to properly prepare the surface of the
existing liner prior to coating. This work was not shown on the plans. The cost for this
change was negotiated as provided in Subsection 3-2 of the contact specifications.

Twenty additional working days will be required because of this change.

Financial Information:

The project cost is financed with $2,160,000 in the Federal Demonstration Program
grant funds and $8,985,000 from the Third Supervisorial District's Road Construction
Program. The project is administered under the Federal Surface Transportation
Program covered by Agreement No. 76078 with the State of California. This project is
included in the Third Supervisorial District's Road Construction Program in the Fiscal
Year 2012-13 Road Fund Budget.

Revised Contract Amount:
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Original contract amount
Changes in work approved under

delegated authority
Changes in work to be approved

Revised contract amount

Percent total change to original contract amount
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$7,180,813.49

187,638.00
235,603.55

$7 604,055.04
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